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NOTICE TO BIDDERS 

 
 

1. TIME AND PLACE OF OPENING BIDS.  Electronic bids are to be submitted to the electronic bidding system 
(iCX-Integrated Contractors Exchange).  All bids must be submitted to the iCX system prior to 10:00 a.m. 
June 14, 2019 prevailing time at which time the bids will be publicly opened from the iCX SecureVault. 

 
2. DESCRIPTION OF WORK.  The proposed improvement is identified and advertised for bids in the 

Invitation for Bids as: 
 

  Contract No. 68D45 
  FULTON County 
  Section (138)SLP 
  Route FAP 30 
  District 4 Construction Funds 
  
 2400' OF SLOPE AND TOE REPAIR ALONG THE EAST SIDE OF IL 78/IL 97 N OF DICKSON MOUNDS 
RD. THE PROJECT ALSO INCLUDES THE RECONSTRUCTION OF THE SHOULDER AND 
INSTALLATION OF GUARDRAIL. 
 
 
3. INSTRUCTIONS TO BIDDERS.  (a)  This Notice, the invitation for bids, proposal and letter of award shall, 

together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road 
and Bridge Construction, become part of the contract.  Bidders are cautioned to read and examine carefully 
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to 
submission of a bid. 

 

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the 
bidder to make various certifications as a part of the proposal and contract.  By execution and submission 
of the proposal, the bidder makes the certification contained therein.  A false or fraudulent certification 
shall, in addition to all other remedies provided by law, be a breach of contract and may result in 
termination of the contract. 

 

 
4. AWARD CRITERIA AND REJECTION OF BIDS.  This contract will be awarded to the lowest responsive  

and responsible bidder considering conformity with the terms and conditions established by the Department 
in the rules, Invitation for Bids and contract documents.  The issuance of plans and proposal forms for bidding 
based upon a prequalification rating shall not be the sole determinant of responsibility.  The Department 
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to readvertise 
the proposed improvement, and to waive technicalities. 

 
 

       By Order of the 
       Illinois Department of Transportation 
 

       Omer Osman,  
 Acting Secretary 
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STATE OF ILLINOIS 
______________________ 

 
SPECIAL PROVISIONS 

 
The following Special Provisions supplement the "Standard Specifications for Road and Bridge 
Construction," adopted April 1, 2016, the latest edition of the "Manual on Uniform Traffic Control 
Devices for Streets and Highways," and the "Manual of Test Procedures for Materials" in effect 
on the date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of FAP Route 30 (IL 78/97), Section (138)SLP, Fulton County, Contract No. 68D45 
and in case of conflict with any part or parts of said Specifications, the said Special Provisions 
shall take precedence and shall govern. 
 

 
 

LOCATION OF PROJECT 
 
This project is located on the east side of Illinois Routes 78 and 97 (FAP 30) just north of Dickson 
Mounds Road in Fulton County. 
 
 
DESCRIPTION OF PROJECT 
 
This project includes slope repair along the east side of Illinois Routes 78 and 97.  It also includes 
the reconstruction of the shoulder, installation of guardrail, and all related collateral work 
necessary to complete the project. 
 
 
UTILITIES – LOCATIONS/INFORMATION ON PLANS 
Effective:  November 8, 2013 
 
The locations of existing water mains, gas mains, sewers, electric power lines, telephone lines, 
and other utilities as shown on the plans are based on field investigation and locations provided 
by the utility companies, but they are not guaranteed.  Unless elevations are shown, all utility 
locations shown on the cross sections are based on the approximate depth supplied by the utility 
company.  It shall be the Contractor’s responsibility to ascertain their exact location from the utility 
companies and by field inspection. 
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LOCATION OF UNDERGROUND STATE MAINTAINED FACILITIES 
Effective:  August 3, 2007 Revised:  July 31, 2009 
 
The Contractor shall be responsible for locating existing and proposed IDOT electrical facilities 
(traffic signal, overhead lighting, Intelligent Transportation System, etc.) prior to performing any 
work at his/her own expense if required.  The Contractor shall also be liable for any damage to 
IDOT facilities resulting from inaccurate locating. 
 
The Contractor may obtain, on request, plans for existing electrical facilities from the Department. 
 
The Contractor shall also be responsible for locating and providing protection for IDOT facilities 
during all phases of construction.  If at any time the facilities are damaged, the Contractor shall 
immediately notify the Department and make all necessary arrangements for repair to the 
satisfaction of the Engineer.  This work will not be paid for separately, but shall be included in the 
contract bid price. 
 
 
BORROW AND FURNISHED EXCAVATION 
Effective March 7, 2000 Revised April 27, 2007 
 
Add the following to the requirements of Article 204: 
 
"Soils which demonstrate the following properties shall be restricted to the interior of the 
embankment and shall be covered on both sides and top with a minimum of 3 feet (900 mm) of 
non-restricted soil not considered detrimental in terms of erosion potential or excess volume 
change.  A restricted soil is defined as having any one of the following properties:" 
 
A grain size distribution with less than 35% passing the number 75um (#200) sieve. 
 
A plasticity index of less than 12. 
 
A liquid limit in excess of 50. 
 
 
"All restricted and non-restricted embankment materials shall have the following minimum 
strengths for the indicated moistures:" 
 

Immediate Bearing 
Value 

Shear Strength 
At 95% Density * 

 
Moisture 

   
3.0 1,000PSF (50 Kpa) 120% 

   
4.0 1,300 PSF (62 Kpa) 110% 

 
*Granular Soils φ=35° 
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EMBANKMENT (RESTRICTIONS) 
Effective January 21, 2005 Revised August 3, 2007 
 
Add the following to the requirements of Article 205.04: 
 
Gravel, crushed stone or soils having less than 35% passing the number 200 sieve and other 
materials as allowed by Article 202.03 of the standard specifications are further restricted.  These 
further restricted materials are also limited to the interior of the embankment and shall have a 
minimum cover of 3' (1 m) of non-restricted soil (see "Borrow and Furnished Excavation" Special 
Provision).  Alternating layers of further restricted material and cohesive soil will not be permitted.  
The further restricted materials may only be incorporated into the embankment by using one of 
the following procedures: 
 

a. The further restricted materials shall be placed in 4” lifts and disked with the underlying 
lift material until a uniform and homogenous material is formed having more than 35% 
passing the number 200 sieve. 
 

b. Sand, gravel or crushed stone embankment when placed on the existing ground surface 
will be drained using a 10' (3 m) by 10' (3 m) French drain consisting of nonwoven 
geotechnical fabric with 12” (0.3 m) of B-3 riprap.  This shall be constructed on both 
sides of the embankment at the toe of the foreslope spaced 150’ (46 m) apart.  At 
locations requiring a French drain the 3’ (1 m) cohesive cap shall not be installed within 
the 10' by 10' riprap area.  If the Engineer determines that the existing ground is a 
granular free draining soil, the French drain may be deleted. 
 

c. Sand, gravel or crushed stone embankment when placed on top of a cohesive 
embankment will be drained with a permanent 4" (100 mm) underdrain system.  The 
underdrain system shall consist of a longitudinal underdrain on both sides of the 
embankment and transverse underdrains spaced at 250' (75 m) centers.  The 
underdrain shall consist of a 2' (0.6 m) deep by 1' (0.3 m) wide trench, backfilled with 
FA4 sand and a 4" (100 mm) diameter underdrain.  In addition, both sides of the 
embankment will have a 6” (150 mm) diameter pipe drain which will drain the underdrain 
system and outletted into a permanent drainage structure or outletted by a headwall at 
the toe of the embankment. 

 
The above work will not be paid for separately but shall be included in the cost of EARTH 
EXCAVATION, FURNISHED EXCAVATION, or BORROW EXCAVATION. 
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EMBANKMENT (SMALL EMBANKMENT) 
Effective October 1, 1999 Revised January 1, 2007 
 
Revised the third paragraph of Article 205.06 of the Standard Specifications to read: 
 
 All material used for embankment shall not contain more than 120% of the optimum 

moisture except for the top 2 ft. (600 mm). 
 
 The top 2 ft. (600 mm) of all embankments shall not contain more than 110% of the 

optimum moisture determined according to AASHTO T99 (Method C).  The 110% of 
optimum moisture limit may be waived in free draining granular material when approved 
by the Engineer. 

 
 
SEEDING, MINOR AREAS 
Effective July 1, 1990 Revised April 1, 2019 
 
Seeding, fertilizing, and mulching shall be done in accordance with Article 250 of the Standard 
Specifications except for the following revisions: 
 
All areas disturbed by the work performed shall be seeded, fertilized, and mulched in accordance 
with Article 251.03(a).  The materials may be purchased locally and placed as directed by the 
engineer. 
 
The estimated area is approximately 1.0 acre.  The seed mixture shall be applied at 100 
pounds/acre (110 kg/ha).  The mixture shall be one that contains Turf Type Tall Fescue, Creeping 
Red Fescue, and Kentucky Blue Grass.  The Kentucky Blue Grass shall not exceed 50% of the 
mixture.  All seeds shall meet the purity and noxious weed requirements of Article 1081.04 of the 
Standard Specifications, and be approved by the engineer. 
 
The fertilizer nutrients shall be applied at a rate of 270 lbs. (300 kg) of actual nutrients per acre 
(hectare).  The fertilizer furnished shall be ready mixed material having a ratio of (1-1-1). 
 
The Contractor shall provide the engineer with the test results from the seed container and the 
chemical analysis of the fertilizer nutrients. 
 
The seed, fertilizer, and mulch will not be measured for payment but will be considered included 
in the cost of SEEDING, CLASS 3. 
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SUBGRADE TREATMENT 
Effective July 1, 1990 Revised January 1, 2019 
 
Revise first sentence of first paragraph of Article 301.04 as follows: 
 

"When compacted, the subgrade shall have a minimum dry density of 95 percent 
of the standard laboratory dry density and a minimum immediate bearing value 
(IBV) of 4." 
 

Delete the second paragraph (including subparagraphs a, b, and c) of Article 301.04 of the 
Standard Specifications and replace it with the following: 
 

"In cut sections the Contractor responsible for the rough grading shall obtain not 
less than 95% of the standard laboratory density and not more than 110% of the 
optimum moisture for the top 1' (300 mm) of the subgrade. 
 
The Contractor may, at his/her option, add a drying agent to lower the moisture 
content as specified.  The drying agent must be approved by the Engineer prior to 
use.  Additional compensation will not be allowed for the use of a drying agent, but 
will be considered as included in the cost of the various earthwork items." 

 
In the first sentence of the third paragraph delete "above steps have" and replace with "work has." 
 
 
GUARDRAIL AGGREGATE EROSION CONTROL 
Effective February 1, 1993 Revised January 1, 2007 
 
This work shall consist of furnishing, placing, and shaping crushed aggregate placed around and 
behind guardrail posts in accordance with plan details. 
 
Method of Measurement:  The aggregate for constructing the Guardrail Aggregate Erosion 
Control will be measured in Tons (Metric Tons). 
 
The Geotextile Fabric will not be measured for payment. 
 
Basis of Payment:  Guardrail Aggregate Erosion Control will be paid for at the contract unit price 
per Ton (Metric Ton) for GUARDRAIL AGGREGATE EROSION CONTROL measured as 
specified herein.  The Geotextile Fabric will not be measured for payment, but shall be included 
in the cost per Ton (Metric Ton) for GUARDRAIL AGGREGATE EROSION CONTROL. 
 
 
PERMANENT SURVEY MARKERS 
Effective January 1, 2014 
 
The metal tablet used on permanent survey markers shall be made of bronze. 
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TRAFFIC CONTROL PLAN 
Effective:  March 27, 2019 
 
Traffic control shall be in accordance with the applicable sections of the "Standard Specifications 
for Road and Bridge Construction," the applicable guidelines contained in the "Illinois Manual on 
Uniform Traffic Control Devices for Streets and Highways," these Special Provisions, and any 
special details and Highway Standards contained herein and in the plans. 
 
Special attention is called to Section 701 and Articles 107.09 and 107.14 of the "Standard 
Specifications for Road and Bridge Construction" and the following Highway Standards relating 
to traffic control: 
 
701001 701006 701201 701301 701326 701901 
 
 
WORKING RESTRICTIONS 
 
The Nature Conservancy is planning to increase the water surface elevation in Thompson Lake 
beginning in mid-September of 2019.  The Contractor shall complete the proposed riprap toe of 
slope before beginning other work, unless otherwise approved by the Engineer.  This requirement 
is intended to allow the Contractor to complete the proposed riprap toe of the slope while the 
water surface elevation is below the existing ground elevation at the toe of the slope. 
 
 
CONTAINER GROWN TREES 
 
This work shall consist of planting replacement container grown trees in accordance with Section 
253 of the Standard Specifications at locations on the job site determined by the Engineer. 
 
This work will be paid for at the contract unit price per Each for the container grown trees of the 
type and container size specified. 
 
 
AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE) 
Effective:  January 1, 2008 
 
Description.  This work shall consist of furnishing and operating automated flagger assistance 
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways 
where two-way traffic is maintained over one lane of pavement.  Use of these devices shall be at 
the option of the Contractor. 
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Equipment.  AFADs shall be according to the FHWA memorandum, “MUTCD - Revised Interim 
Approval for the use of Automated Flagger Assistance Devices in Temporary Traffic Control 
Zones (IA-4R)”, dated January 28, 2005.  The devices shall be mounted on a trailer or a moveable 
cart and shall meet the requirements of NCHRP 350, Category 4. 
 
The AFAD shall be the Stop/Slow type.  This device uses remotely controlled “STOP” and “SLOW” 
signs to alternately control right-of-way. 
 
Signs for the AFAD shall be according to Article 701.03 of the Standard Specifications and the 
MUTCD.  The signs shall be 24 x 24 in. (600 x 600 mm) having an octagon shaped “STOP” sign 
on one side and a diamond shaped “SLOW” sign on the opposite side.  The letters on the signs 
shall be 8 in. (200 mm) high.  If the “STOP” sign has louvers, the full sign face shall be visible at 
a distance of 50 ft (15 m) and greater. 
 
The signs shall be supplemented with one of the following types of lights. 
 

(a) Flashing Lights.  When flashing lights are used, white or red flashing lights shall be 
mounted within the “STOP” sign face and white or yellow flashing lights within the “SLOW” 
sign face. 
 

(b) Stop and Warning Beacons.  When beacons are used, a stop beacon shall be mounted 
24 in. (600 mm) or less above the “STOP” sign face and a warning beacon mounted 24 in. 
(600 mm) or less above, below, or to the side of the “SLOW” sign face.  As an option, a 
Type B warning light may be used in lieu of the warning beacon. 
 

A “WAIT ON STOP” sign shall be placed on the right hand side of the roadway at a point where 
drivers are expected to stop.  The sign shall be 24 x 30 in. (600 x 750 mm) with a black legend 
and border on a white background.  The letters shall be at least 6 in. (150 mm) high. 

 
This device may include a gate arm or mast arm that descends to a horizontal position when the 
“STOP” sign is displayed and rises to a vertical position when the “SLOW” sign is displayed.  
When included, the end of the arm shall reach at least to the center of the lane being controlled.  
The arm shall have alternating red and white retroreflective stripes, on both sides, sloping 
downward at 45 degrees toward the side on which traffic will pass.  The stripes shall be 6 in. 
(150 mm) in width and at least 2 in. (50 mm) in height. 
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Flagging Requirements.  Flaggers and flagging requirements shall be according to 
Article 701.13 of the Standard Specifications and the following. 
 
AFADs shall be placed at each end of the traffic control, where a flagger is shown on the plans.  
The flaggers shall be able to view the face of the AFAD and approaching traffic during operation. 
 
To stop traffic, the “STOP” sign shall be displayed, the corresponding lights/beacon shall flash, 
and when included, the gate arm shall descend to a horizontal position.  To permit traffic to move, 
the “SLOW” sign shall be displayed, the corresponding lights/beacon shall flash, and when 
included, the gate arm shall rise to a vertical position. 
 
If used at night, the AFAD location shall be illuminated according to Section 701 of the Standard 
Specifications. 
 
When not in use, AFADs will be considered nonoperating equipment and shall be stored 
according to Article 701.11 of the Standard Specifications. 
 
Basis of Payment.  This work will not be paid for separately but shall be considered as included 
in the cost of the various traffic control items included in the contract. 
 
 
COMPENSABLE DELAY COSTS (BDE) 
Effective:  June 2, 2017 Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 
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Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
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(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 
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(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 
overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 
delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000 Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 

 
OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
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CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 8.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 
 
The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 
 
The Department will not accept a Utilization Plan if it does not meet the bidding procedures set 
forth herein and the bid will be declared not responsive.  In the event the bid is declared not 
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s 
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.   
 
 
  

http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
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GOOD FAITH EFFORT PROCEDURES.  The contract will not be awarded until the Utilization 
Plan is approved.  All information submitted by the bidder must be complete, accurate and 
adequately document enough DBE participation has been obtained or document the good faith 
efforts of the bidder, in the event enough DBE participation has not been obtained, before the 
Department will commit to the performance of the contract by the bidder.  The Utilization Plan will 
be approved by the Department if the Utilization Plan documents sufficient commercially useful 
DBE work to meet the contract goal or the bidder submits sufficient documentation of a good faith 
effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A.  This means the bidder 
must show that all necessary and reasonable steps were taken to achieve the contract goal.  
Necessary and reasonable steps are those which, by their scope, intensity and appropriateness 
to the objective, could reasonably be expected to obtain sufficient DBE participation, even if they 
were not successful.  The Department will consider the quality, quantity, and intensity of the kinds 
of efforts the bidder has made.  Mere pro forma efforts, in other words efforts done as a matter of 
form, are not good faith efforts; rather, the bidder is expected to have taken genuine efforts that 
would be reasonably expected of a bidder actively and aggressively trying to obtain DBE 
participation sufficient to meet the contract goal. 
 

(a) The following is a list of types of action that the Department will consider as part of the 
evaluation of the bidder’s good faith efforts to obtain participation.  These listed factors are 
not intended to be a mandatory checklist and are not intended to be exhaustive.  Other 
factors or efforts brought to the attention of the Department may be relevant in appropriate 
cases and will be considered by the Department. 
 
(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBE 
companies that have the capability to perform the work of the contract.  The bidder 
must solicit this interest within sufficient time to allow the DBE companies to respond 
to the solicitation.  The bidder must determine with certainty if the DBE companies are 
interested by taking appropriate steps to follow up initial solicitations. 
 

(2) Selecting portions of the work to be performed by DBE companies in order to increase 
the likelihood that the DBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate DBE 
participation, even when the Contractor might otherwise prefer to perform these work 
items with its own forces. 
 

(3) Providing interested DBE companies with adequate information about the plans, 
specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 
 

(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with 
the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
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b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  However, 
the fact that there may be some additional costs involved in finding and using DBE 
companies is not in itself sufficient reason for a bidder’s failure to meet the contract 
DBE goal, as long as such costs are reasonable.  Also the ability or desire of a 
bidder to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidders are not, 
however, required to accept higher quotes from DBE companies if the price 
difference is excessive or unreasonable.  In accordance with the above Bidding 
Procedures, the documentation of good faith efforts must include copies of each 
DBE and non-DBE subcontractor quote submitted to the bidder when a non-DBE 
subcontractor was selected over a DBE for work on the contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on a 
thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social 
affiliations (for example union vs. non-union employee status) are not legitimate 
causes for the rejection or non-solicitation of bids in the bidder’s efforts to meet the 
project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 
bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is not 
approved because it is deficient as a technical matter, unless waived by the Department, 
the bidder will be notified and will be allowed no more than a five calendar day period to 
cure the deficiency. 
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(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days after 
the receipt of the notification of the determination.  The determination shall become final 
if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments address 
efforts made prior to submitting the bid.  The request will be reviewed by the Department’s 
Reconsideration Officer.  The Reconsideration Officer will extend an opportunity to the 
bidder to meet in person to consider all issues of documentation and whether the bidder 
made a good faith effort to meet the goal.  After the review by the Reconsideration Officer, 
the bidder will be sent a written decision within ten working days after receipt of the request 
for reconsideration, explaining the basis for finding that the bidder did or did not meet the 
goal or make adequate good faith efforts to do so.  A final decision by the Reconsideration 
Officer that a good faith effort was made shall approve the Utilization Plan submitted by 
the bidder and shall clear the contract for award.  A final decision that a good faith effort 
was not made shall render the bid not responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to count 
toward the achievement of the overall goal and the contract goal the value of payments made for 
the work actually performed by DBE companies.  In addition, a DBE must perform a commercially 
useful function on the contract to be counted.  A commercially useful function is generally 
performed when the DBE is responsible for the work and is carrying out its responsibilities by 
actually performing, managing, and supervising the work involved.  The Department and 
Contractor are governed by the provisions of 49 CFR Part 26.55(c) on questions of commercially 
useful functions as it affects the work.  Specific counting guidelines are provided in 49 CFR Part 
26.55, the provisions of which govern over the summary contained herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
 

(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract performed 
by the DBE’s own forces, including the cost of materials and supplies, excluding the 
purchase of materials and supplies or the lease of equipment by the DBE subcontractor 
from the Contractor or its affiliates.  Work that a DBE subcontractor in turn subcontracts 
to a non-DBE does not count toward the DBE goal. 
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(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for which 
it is responsible.  At least one truck owned, operated, licensed, and insured by the DBE 
must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the 
fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
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(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has agreed 
in writing to the change.  If this occurs, the Contractor shall substitute other work of 
equivalent value to a certified DBE or provide documentation of good faith efforts to 
do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to perform 
the work at a reasonable competitive price.  If this occurs, the Contractor shall 
substitute other work of equivalent value to a certified DBE or provide documentation 
of good faith efforts to do so. 
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(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  The 
Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is provided 
for termination of a DBE subcontractor, the Contractor shall not be entitled to any payment 
for work or material unless it is performed or supplied by the DBE in the Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor listed 
in the approved Utilization Plan without prior written consent.  This includes, but is not 
limited to, instances in which the Contractor seeks to perform work originally designated 
for a DBE subcontractor with its own forces or those of an affiliate, a non-DBE firm, or with 
another DBE firm.  Written consent will be granted only if the Bureau of Small Business 
Enterprises agrees, for reasons stated in its concurrence document, that the Contractor 
has good cause to terminate or replace the DBE firm.  Before transmitting to the Bureau 
of Small Business Enterprises any request to terminate and/or substitute a DBE 
subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, with a 
copy to the Bureau, of its intent to request to terminate and/or substitute, and the reason 
for the request.  The Contractor shall give the DBE five days to respond to the Contractor’s 
notice.  The DBE so notified shall advise the Bureau and the Contractor of the reasons, if 
any, why it objects to the proposed termination of its subcontract and why the Bureau 
should not approve the Contractor’s action.  If required in a particular case as a matter of 
public necessity, the Bureau may provide a response period shorter than five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the DBE subcontractor to perform its work on 
the subcontract results from the bad faith or discriminatory action of the Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 or 
applicable state law. 
 

(6) The Contractor has determined the listed DBE subcontractor is not a responsible 
contractor; 
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(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE subcontractor.  
Provided, that good cause does not exist if the Contractor seeks to terminate a DBE it 
relied upon to obtain the contract so that the Contractor can self-perform the work for 
which the DBE contractor was engaged or so that the Contractor can substitute 
another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any reason, 
the Contractor shall make a good faith effort to find another DBE to substitute for the 
original DBE to perform at least the same amount of work under the contract as the 
terminated DBE to the extent needed to meet the established Contract goal.  The good 
faith efforts shall be documented by the Contractor.  If the Department requests 
documentation under this provision, the Contractor shall submit the documentation 
within seven days, which may be extended for an additional seven days if necessary 
at the request of the Contractor.  The Department will provide a written determination 
to the Contractor stating whether or not good faith efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the Contractor 
does not have the full amount of work indicated in the Utilization Plan performed by the 
DBE companies indicated in the Utilization Plan and after good faith efforts are reviewed, 
the Department may deduct from contract payments to the Contractor the amount of the 
goal not achieved as liquidated and ascertained damages.  The Contractor may request 
an administrative reconsideration of any amount deducted as damages pursuant to 
subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
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(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not achieved 
as liquidated damages.  A request to reconsider shall be delivered to the Contract 
Compliance Section and shall be handled and considered in the same manner as set forth 
in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, except a final 
decision that a good faith effort was not made during contract performance to achieve the 
goal agreed to in the Utilization Plan shall be the final administrative decision of the 
Department.  The result of the reconsideration process is not administratively appealable 
to the U.S. Department of Transportation. 

 
 
DISPOSAL FEES (BDE) 
Effective:  November 1, 2018 
 
Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 
 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or a 
landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 
 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the 
use of small tools, or other costs for which no specific allowance is herein provided. 
 

(7) Statements.  No payment will be made for work performed on a force account basis until 
the Contractor has furnished the Engineer with itemized statements of the cost of such 
force account work.  Statements shall be accompanied and supported by invoices for all 
materials used and transportation charges.  However, if materials used on the force 
account work are not specifically purchased for such work but are taken from the 
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit 
certifying that such materials were taken from his/her stock, that the quantity claimed was 
actually used, and that the price and transportation claimed represent the actual cost to 
the Contractor. 
 
Itemized statements at the cost of force account work shall be detailed as follows. 
 
a. Name, classification, date, daily hours, total hours, rate, and extension for each laborer 

and foreman.  Payrolls shall be submitted to substantiate actual wages paid if so 
requested by the Engineer. 
 

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 
machinery and equipment. 
 

c. Quantities of materials, prices and extensions. 
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d. Transportation of materials. 
 

e. Cost of property damage, liability and workmen’s compensation insurance premiums, 
unemployment insurance contributions, and social security tax. 
 

(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an 
approved subcontractor, the Contractor shall receive, as administrative costs, an amount 
equal to five percent of the total approved costs of such work with the minimum payment 
being $100. 
 

(9) All statements of the cost of force account work shall be furnished to the Engineer not later 
than 60 days after receipt of the Central Bureau of Construction form “Extra Work Daily 
Report”.  If the statement is not received within the specified time frame, all demands for 
payment for the extra work are waived and the Department is released from any and all 
such demands.  It is the responsibility of the Contractor to ensure that all statements are 
received within the specified time regardless of the manner or method of delivery.” 

 
 
EQUIPMENT PARKING AND STORAGE (BDE) 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft (2.5 m) 
from the open traffic lane.  For other periods of time during working and for all nonworking hours, 
all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
 
(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 

minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. or 
6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 
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FUEL COST ADJUSTMENT (BDE) 
Effective:  April 1, 2009  Revised:  August 1, 2017 
 
Description.  Fuel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in fuel prices when optioned by the 
Contractor.  The bidder shall indicate with their bid whether or not this special provision will be 
part of the contract.  Failure to indicate “Yes” for any category of work will make that category of 
work exempt from fuel cost adjustment. 
 
General.  The fuel cost adjustment shall apply to contract pay items as grouped by category.  The 
adjustment shall only apply to those categories of work checked “Yes”, and only when the 
cumulative plan quantities for a category exceed the required threshold.  Adjustments to work 
items in a category, either up or down, and extra work paid for by agreed unit price will be subject 
to fuel cost adjustment only when the category representing the added work was subject to the 
fuel cost adjustment.  Extra work paid for at a lump sum price or by force account will not be 
subject to fuel cost adjustment.  Category descriptions and thresholds for application and the fuel 
usage factors which are applicable to each are as follows: 
 

(a) Categories of Work. 
 
(1) Category A:  Earthwork.  Contract pay items performed under Sections 202, 204, and 

206 including any modified standard or nonstandard items where the character of the 
work to be performed is considered earthwork.  The cumulative total of all applicable 
item plan quantities shall exceed 25,000 cu yd (20,000 cu m).  Included in the fuel 
usage factor is a weighted average 0.10 gal/cu yd (0.50 liters/cu m) factor for trucking. 
 

(2) Category B:  Subbases and Aggregate Base Courses.  Contract pay items constructed 
under Sections 311, 312 and 351 including any modified standard or nonstandard 
items where the character of the work to be performed is considered construction of a 
subbase or aggregate, stabilized or modified base course.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is a 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(3) Category C:  Hot-Mix Asphalt (HMA) Bases, Pavements and Shoulders.  Contract pay 
items constructed under Sections 355, 406, 407 and 482 including any modified 
standard or nonstandard items where the character of the work to be performed is 
considered HMA bases, pavements and shoulders.  The cumulative total of all 
applicable item plan quantities shall exceed 5000 tons (4500 metric tons).  Included in 
the fuel usage factor is 0.60 gal/ton (2.50 liters/metric ton) factor for trucking. 
 

(4) Category D:  Portland Cement Concrete (PCC) Bases, Pavements and Shoulders.  
Contract pay items constructed under Sections 353, 420, 421 and 483 including any 
modified standard or nonstandard items where the character of the work to be 
performed is considered PCC base, pavement or shoulder.  The cumulative total of all 
applicable item plan quantities shall exceed 7500 sq yd (6000 sq m).  Included in the 
fuel usage factor is 1.20 gal/cu yd (5.94 liters/cu m) factor for trucking. 
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